CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00180
TITLE: Westside Shoofly Single Track Shift and DATE: 12/27/2017
Kinder Morgan Pipe Protect-in-Place-
Design Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

In accordance with Directive Letter DL-0041R1, this Change Order Compensates the Contractor for design costs to
protect-in-place (PIP) the Kinder Morgan Pipe (approximately 186 feet) and to modify the Westside Shoofly to consist of
a single-track shift between existing and final alignment of the north wye.

The design work for Kinder Morgan PIP includes, but is not limited to the following:
» Preparation of design drawings for the special protection of the pipeline for the approximate 186-foot section,
including preparation of calculations
» Kinder Morgan, UPRR, and SJVR review and approval of the pipe protection plans
o Authority, Kinder Morgan, UPRR, and SJVR review and approval of the design submittals, including:
o Inclusion of the Kinder Morgan pipe and pipe protection details on JMA's Westside Wye Shoofly Submittal,

including update to the Basis of Design Memorandum; and packaging the relevant pipe protection basis
of design information as a separate memorandum for standalone use

The design work for the Shoofly realignment includes, but is not limited to the following:
=  Submit conceptual layout sheets for informal UPRR/SJVR approval

Revise track horizontal and vertical alignment, grading and drainage design for north wye shoofly
Update project phasing to remove north shift shoofly
Preparation of design drawings for the 80% Submittal to UPRR for this option
Revision to the Shoofly and Drainage Design Memos for this option
Fresno Trench and Lid will require:

o Concept Development

o Calculation modifications

o Modifications to the plans

o ICE review
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EXTRA WORK AT AGREED LUMP SUM:

For this work, the Contractor shall be paid the agreed lump sum of $85,585.00. This lump sum constitutes full and
complete compensation for providing all services, labor, material, equipment, tools and incidentals, including all
markups by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Crder, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contracter below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amourt of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.
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